
Resource Plan, Unit 2 Outage
Burners, OFA, Platen Extensions

Date Da~r OFA Structure Burners
01/04/04 Sun Ship&Store Ship&Store
01/05/04 Mon Ship&Store Ship&Store
01/06/04 Tue Ship&Store Ship&Store
01/07/04 Wed Ship&Store Ship&Store
01/08/04 Thu Ship&Store Ship&Store
01/09/04 Fn Ship&Store Ship&Store
01/10/04 Sat Sh~p&Store Ship&Store
01/11/04 Sun Sh~p&Store Ship&Store
01/12/04 Mon Sh~p & Store Installation
01/13/04 Tue Ship&Store Installation
01/14/04 Wed Sh~p & Store Instagation
01/15/04 Thu Ship & Store Installation Ship & Store
01/16/04 F~I Ship & Store installation Sh~p & Store
01/17/04 Sat Ship&Store installation Ship&Store
01/I 8/04 Sun Ship & Store Instal|abort Ship & Store
01/19/04 Mon Ship&Store InstallaUon Ship&Store
01/20/04 Tue Ship&Store Installation Ship&Store
01/21/04 Wed Ship&Store Installation Ship&Store
01/22/04 Thu Ship & Store Installation Ship & Store
01/23/04 Fn Ship&Store Installation Ship&Store
01/24/04 Sat Ship&Store Installation Ship&Store
01/25/04 Sun Shrp & Store Instagation Ship & Store
01/26/04 Mon Ship & Store Installation Ship & Store
01/27/04 Tue Ship & Store Instagation Sh~p & Store
01/20/04 Wed Ship & Store Installation Ship & Store
01/29/04 Trtu Shrp & Store Installation Sh~p & Store
01/30/04 Fn Ship&Store Installation Sh|p&Store
01/31/04 Sat Ship&Store Installation
02/01/04 Sun Ship&Store Installation
02/02/04 Mort In-Unit Stage
02/03/04 Tue In-Unit Stage
02/04/04 Wed In-Unit Stage
02/05/04 Thu In-Unit Stage
02/06/04 Fn In-Unit Stage
02/07/04 Sat In-Unit Stage
02/08/04 Sun In-Umt Stage
02/09/04 Mon In-Unit Stage
02/10/04 Tue |n-Unit Stage
02/t t/04 Wed |a-Unit Stage
02/12/04 Thu |a-Unit Stage
0~13/04 Frt |a-Unit Stage
02/14/04 Sat |a-Unit Stage
02/15/04 Sun In-Unit Stage
02/16/04 Mort In-Unit Stage
02/17/04 Tue In-Unit Stoge
02/18/04 Wed In-Unit Stage
02/10/04 Thu In-Unit Stage
02/20/04 Frt In-Unit Stage
02/21/04 Sat In-Unit Stage
02/22/04 Sun In-Unit Stage
02/23/04 Mon |a-Unit Stage
02/24/04 Tue |a-Unit Stage
02/25/04 Wed In-Unit Stage
02/26/04 Thu In-Unit Sto(Je
02/27/04 Fn In-Unit Stoge
02Q0/04 Sat |nstallation
02~0/04 Sun |nstallation
03101/04 M0n thstallation
03/(Y*~04 Tue Installation
03/03/04 Wed Installation
03/04/04 Thu Installation
03/05/04 Fn Installation
03/06/04 Sat Installation
03/07/04 Sun Installation
03/08/04 Mon Installation
03/09/04 Tue Installation
03/10/04 Wed Installation
03/11/04 Thu Installation
03/12/04 Fn Installation
03/13/04 Sat Installation
03/14/04 Sun Installation
03/15/04 Mon Installation
03/16/04 Tue Installation
03/17/04 Wed Installation
03/18/04 Thu Installation
03/19/04 Fn Installation
03/20/04 Sat Installation
03/21/04 Sun Installation
03/22/04 Mon Installation
03/23/04 Tue Installation
03/24/04 Wed Installation
03/25/04 Thu Insu|ation
03/26/04 Fri Insulation
03/27/04 Sat Insulation
03/26/04 Sun Insulation
03/29/04 Mon Insulation
03/30/04 Tue Insulation
03/31/04 Wed Insulation
04/01/04 Thu Insulation
04/02/04 Fn Insulation
04/03/04 Sat Insulation
04/04/04 Sun Insulation
04/05104 Mon
04/06/04 Tue
04/07/04 Wed
04/08/04 Thu
04/09/04 Fn
04/! 0/04 Sat
04/!1/04 Sun
04/12/04 Mon
04/13/04 Tue
04/14/04 Wed
04/15/04 Thu
04/16/04 Frt

In-Unit Stage Ship & Store
In-Unit Stage Ship&Store
In-Unit Stage Ship&Store
ta.Unit Stage Ship&Store
In-Unit Stage Ship&Store
In-Unit Stoge Ship&Store
In-Unit Stage Ship&Store
In-Unit Stage Ship&Store
In-Unit Stage Ship&Store
In-UnitStage Ship& Store
|h-Unit Stage Ship&Store
In-Unit Stage
In-Unit Stage
In-Unit Stage
In-Unit Stage
|a-Unit Stage In-Unit Stage
In-Unit Stage In-Unit Stage
|n-Unit Stage In-Unit Stage
In-Unit Stage In-Unit Stage
|a-Unit Stage In-Unit Stage
|a-Unit Stage In-Unit Stage
|a-Unit Stage In-Unit Stage
In-Unit Stage In-Unit Stage
|a-Unit Stage In-Unit Stage
In-Unit Stage In-Unit Stage
|n-Unit Stage In-Unit Stage
Installation Insta|lation 4 Men

Platen Ext    IPSC Manpower IO~erationsl

Expected duhes are, but not limited to, the following items

1 ) 20 to 24 hour coverage of OFA, Idaten extension and burner installa0on
while over 100 contractor employees perform the work
2) Safety inspections of work areas, ranging from the 4th to the 14th floor
3) Wrdten shift reports.
4) Assist confractar w~h miscellaneous parts acqulsdlon from warehouse
5) Assist contractor with miscellaneous tool acqu)slbon from warehouse
6) Assist wflh qualrty control mspechons of incoming components.
7) Assist wflh qualdy control inspec0ons of installed hardware
8) Assist with contractor T&M mondonng
9) Assist wdh tagging procedures
10) Interact w~h counterpart at shift change, to convey project status
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